PP858d2-05

Primary changes in this version —
. Section 1.4.2 — Additional document references
. Section 3.3.2.1 — IPv6 Packet (updates)
. Section 3.3.2.2.x — IPv6 Address
» Updates to reflect ICAO WG-I decisions
. Section 3.3.7 — Ext Comm Manager (updates)
. Section 3.5.1.1 — Network Protocol Preference
« Updates for consistency with 3.3.7
. Section 4.3.1.3 — Crypto Services (updates)
. Section 4.3.4 — Access Control Lists
e Text moved from Attachment 5
. Attachment 1 — Acronyms updated
. Attachment 4 — IPS Management App
« Significant reorganization, new text, and updates
. Appendix A, Section A-3.2, A-3.3

C55 Distributed Radio DLK GAIN IPS KSAT

(] Type

@J

e Minor updates to FANS and AOC examples to
correct FlightID length

@
8
Eﬂ

« Appendix C - IPS Gateway (separate ——— i

document)

MName

History (_pre-Draftl)

History (Draftl)

AEEC PP858 RAIL (d2)

_Section3_HighLevelArch Figures_20191023
01 PP858d1-08_20200812 (ARINC)

IPS Core interfaces

IPS terminology Q2 2020 (03-06-2020)
PP858d2_20200813

PP858d2-01_20200915 (Pre-M15)
PP858d2-02_20201005 (Post-M15)
PP858d2-03_20201022
PP858d2-04_20201112
PP858d2-05_20201214 (CLEAN) & Hew

PP858d2-05_20201214 (REDLINE) & Hew

Traffic Surveillance

AEEC
SharePoint

PP858d2-AppxC Proposal Edited_20200922 (M15)

PP858d2-AppxC Proposal Edited_20201214 (CLEAN) & HEw



PP858 - Road to Adoption (Initial Document)

|
15-Dec 7-Jan 12-Jan M16 2/-Jan 3-Feb 26-Feb 9-Mar M17 29-Mar  9-Apr

S

All Inputs 19-21 Jan All Inputs 16-18 Mar
to Mike to Mike

PP858 PP858 PP858 PP858
d2-07 d3 d3-02 d4
Delivery to AEEC Delivery to AEEC
AEEC for Public Draft 3 AEEC for  Public Draft 4 —
IPS D3 editing final editing Circulation
Gateway Prior _to
PP858 Adoption
Appx C <

/| AEEC GS
10-12 May

\Critical time for closing action items and finalizing initial document

Time Now



	PP858d2-05
	PP858 – Road to Adoption (Initial Document)

