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ARINC Specification 858 Part 1 – Airborne IPS System

Supporting
Material

Introductory and
Context-setting
Material

Airborne IPS System Guidance Material

Airborne IPS System Specification

1.0  Introduction

2.0  Overall IPS System Architecture

3.0  Airborne IPS System Architecture

Attach 3 – ACARS to IPS DS Convergence Function
Attach 4 – IPS Security Event Log Format

4.0  Airborne IPS System Security

5.0  Implementation Options 

6.0  Application Data Considerations

Attach 1 – Acronyms
Attach 2 – Glossary

Appendix A – ATNPKT Examples
Appendix B – IPS Protocol Build-up
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ARINC Specification 858 Part 2 – IPS Gateway Air-Ground Interop.

Supporting
Material

Introductory and
Context-setting
Material

IPS Gateway

1.0  Introduction

2.0  Data Comm Environment Overview

3.0  IPS Gateway Function

4.0  IPS Gateway for ACARS

Attach 1 – Acronyms
Attach 2 – Glossary

5.0  IPS Gateway for OSI



Honeywell Confidential - ©2020 by Honeywell International Inc. All rights reserved.

PP858 Comment Status
PP858 P1

d3-02
PP858 P2 

d1-02

Disposition Boeing Collins Frequentis Thales Collins TOTAL %

Accept 24 4 5 58 18 109

85%Partial 2 2 1 5

No Change 2 1 1 1 5

Discuss 1 3 5 8 4 21 15%

TOTAL 29 7 11 69 24 140

4
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PP858 Comment Disposition Process
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1. Responses to received comments coordinated with commenters, section 
authors, and/or SMEs 
‒ For cases where the disposition was not straightforward

2. Initial disposition of comments provided to comment originators 
‒ For review and feedback regarding how comments were handled

3. Changes integrated in the documents
‒ Editorial changes and suggestions for minor wording or figure changes  redlines 

accepted to reduce document clutter and streamline review during the meeting
‒ More substantive changes maintained as redline/strikeout for review during the meeting
‒ Comments marked as “Discuss” captured in the documents as comment balloons

4. Proposed actions during M17
‒ Review redlines; modify as required
‒ Disposition open comments Options

• Resolve with real-time changes
• Agree that no changes are required
• Defer to Supplement 1
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PP858 – Road to Adoption (Initial Document)

15-Dec
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7-Jan 12-Jan M16 9-Apr29-Mar

PP858
d2-05

IPS 
Gateway

All Inputs
to Mike

AEEC
Public Drafts

26-Feb

All Inputs
to Mike

27-Jan

PP858
d2-06

PP858
d2-07

PP858
Part 1

d3

3-Feb

PP858
Appx C

9-Mar M17

AEEC
Public Drafts –

Circulation 
Prior to 

Adoption
Critical time for closing action items and finalizing initial document

19-21 Jan 16-18 Mar

AEEC GS
10-12 May

Delivery to
AEEC for    

final editing

Delivery to
AEEC for      
D3 editing PP858

Part 2
d1

23-Feb

Time Now

PP858
Part 1
d3-02

PP858
Part 1
d3-03

PP858
Part 1

d4

PP858
Part 1
d3-01

PP858
Part 2
d1-01

PP858
Part 2
d1-02

PP858
Part 2
d1-03

PP858
Part 2

d2



Time Now

SDO & Committee STANDARD 2016 2017 2018 2019 2020 2021 2022 2023 2024 COMMENTS

AEEC IPS
ARINC 658 APIM 15-004 (complete)

APIM 15-004A (in-progress)
APIM 15-004B (planned)ARINC 858

AEEC DLK ARINC 631-9 APIM 17-002B
(in-progress)

RTCA SC-214 /
EUROCAE WG-92

DO-224E Proposed (9/2020 PMC)

DO-281D / ED-92D Proposed (9/2020 PMC)

RTCA SC-223 /
EUROCAE WG-108

DO-379 / ED-262 TOR V6,3/2021 (planned)

DO-yyy / ED-zzz TOR V6,3/2021 (planned)

RTCA SC-228
DO-377 In-progress

DO-362 In-progress

ICAO
DCIWG / WG-I

Doc. 9896 Ed.2 Complete

Doc. 9896 Ed.3 Job Card CP-DCIWG.006.03

Annex 10, Vol II
Annex 10, Vol III Job Card CP-DCIWG.006.03

Doc. 10090 Job Card CP-DCIWG.007.03

Doc. 10094 Job Card CP-DCIWG.007.03

Doc. 10095 Job Card CP-DCIWG.007.03

Doc. 10145 Job Card CP-DCIWG.007.03

ICAO
DCIWG / WG-M

Doc. 9776 Proposed (Plan for 
10/2020 DCIWG)

Doc. 9880 Proposed

Legend:

IPS Roadmap

IPS Specification
(Function / Interfaces)

IPS Profiles

IPS TM/GM

SARPS – Comm Procedures & Systems

In Progress Planned Proposed TBD

IPS Technical Manual and Guidance Material

SuccessorPredecessor Key
Deliverable

Secure Dialog Service Tech Manual / ConOps / Guidance

VDLm2 Tech Manual

IPS MASPS  / GM

VDLm2 MASPS

VDLm2 MOPS

Includes ongoing IPS 
Roadmap maintenance

ATN TM / GM (amendments)

C2 Link Systems MASPS MASPS Rev A.

MOPS

ATN/IPS A/G Standardization Roadmap  (rev. 2020-10-01b)

Meeting

SARPS Validation

Ed.3
Advanced

Ed.3
Unedited

sDS ValidationEd.1
Adv

PKI Security Policy Ed.1
Advanced

Ed.1
Unedited

Security Services for Aeronautical Communications Ed.1
Unedited

IPS-over-VDLm2

IPS Profiles Rev A.

Joint
Meeting

C2 Link Systems MOPS  Rev A.

DTLS selected in lieu of sDS for IPS; 
sDS for OSI only.

C2 standardization effort is for information purposes 
as there may be synergies with IPS.
E.g., DO-377A will identify IPS as an acceptable MOC.

Security Risk Assessment for Aeronautical Comm

Interim
Deliverable

FRAC

IPS Roadmap Supp.1

Final decision on link security to be 
driven by Security Risk Assessment

RTCA/EUROCAE and AEEC to do 
work jointly, and provide pub-ready 
material to ICAO.

Coordination with ICAO 
GRAIN recommended

Coordination with ICAO 
TFSG DIWG

Initial
Report

RAC

IPS Supp.1

FRAC

SARPS Applicability
Expected 11/2024
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Post M17
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PP858 Comment Status – End of M17
PP858 P1

d3-02
PP858 P2 

d1-02

Disposition Boeing Collins Frequentis Thales Collins TOTAL %

Accept 21 4 9 64 19 117

95%Partial 5 2 1 8

No Change 3 1 3 1 8

Discuss 1 1 1%

Defer (S1) 3 1 2 6 4%

TOTAL 29 7 11 69 24 140

9

To be discussed/resolved during 
a Part 2 telecon on 24-March

Captured in Supp1 
Action Item list
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